

Fig. 1
(Prior Art)




Fig. 2




Fig. 3




Fig. 4




Fig. 5

Compliance Verification Activity Description

CVA ID: F001 Title: Initial Functional Flight Test

System/Group Tests: Production Acceptance Testing / Aircraft Checkouts

Objectives: Ensure all initial aircraft acceptance

Approach: At Boeing, St. Louis, prior to the start of the flight test program, Boeing aircraft will fly the aircraft per the initial Acceptance Test Procedure (ATP). The ATP will ensure a complete checkout of the aircraft and installed subsystems. Two to three Boeing ATP flights are anticipated to complete the ATP process. After the Boeing ATP flights, the aircraft will then continue into the test program.

Test Criteria: Aircraft is ready to proceed with the flight test program.

Test	MTP Paragraph
Production Acceptance Testing / Aircraft Checkouts	2.04
Baseline Systems OFF Regression Flight Test	2.05
Propulsion and Environmental Control	2.06
Radar (1.1)	2.07
Stores and Weapons Integrator and Certification	2.08
Communication, Navigation and Identification	2.09
Electronic Warfare System (5.1-4)	2.10
Recorders (6.1.2)	2.11

Review and Revise Associated Lists

Prerequisites Facility/Location Test Documents

Input/Data Req. Resources Test Article

Delete This CVA (Double-click)

CVA ID: 22

Record: 1 of 1 (Filtered)

Fig. 6

System / Group Test Paragraphs

ID	System Test Title	System POC	MTP Paragraph
2	Baseline Systems Software Development Testing	Bill Kowanda	2.02

Boeing software development testing will be performed in the Software Development Facility (SDF) and Software Test Facility (STF). The objective of software development testing is to verify that software requirements and changes as a result of the program work properly in each respective OFF suits. Boeing software development testing includes many systems. Figures 2.2-1 through 2.2-3 depict the software development process.

MTP Database Instructions

Enter New contacts Here

Select Name for All "Your" Buttons

Action Menu Backup Instructions

Report Form

Record: 1 of 16

Fig. 7




Fig. 8




Fig. 9




Fig. 10




Fig. 11

DRAFT MASTER TEST PLAN

TABLE OF CONTENTS	
LIST OF ACRONYMS	5
1 INTRODUCTION	6
1.1 MASTER TEST PLAN SCOPE	8
1.2 MASTER TEST PLAN ORGANIZATION	10
1.2.1 Test Description	10
1.2.1.1 Baseline System Testing	10
1.2.1.2 Unique System Testing	10
1.2.2 Verification Matrix	11
1.3 SYSTEMS CONFIGURATION OVERVIEW	11
1.4 TEST PLAN SUMMARY MATRIX	12
1.5 MASTER TEST PLAN SCHEDULE	20
2 TEST APPROACH	25
2.1 TEST PROGRAM OVERVIEW	25
2.1.1 Test Sites	25
2.1.2 Test Aircraft	25
2.1.3 OVP Development Process	25
2.1.4 OVP Release Cycle	27
2.1.5 Ground and Flight Test Approach and Processes	27
2.1.6 Fleet Operational Feedback	27
APPENDIX A: VERIFICATION MATRIX REFERENCE	28
APPENDIX B: TEST INFORMATION SHEET (TIS) NUMBERING SYSTEM	42
APPENDIX C: DETAILED TEST PLANS VS. COMPLIANCE VERIFICATION ACTIVITIES (CVA)	43

1200

1210

Fig. 12

2.4.1 Aircraft Ground Tests
 Ground Tests will be conducted on at Boeing St. Louis. The ground tests, which are in addition to standard ramp checkout activities, will verify operation and integration of unique capabilities.

2.4.1.1 Avionics Integration Ground Tests G001
 Objectives: Verify operation and integration of baseline and unique avionics capabilities.
 Approach: Approximately one week will be devoted to Avionics Integration Ground Tests at Boeing St. Louis. The ground tests, which are in addition to standard ramp checkout activities, will verify operation and integration of unique capabilities. Experts from different avionics disciplines will verify their systems are operating properly.

2.4.1.2 Flight Test Instrumentation Checkout G002
 Objectives: Verify proper operation of airborne instrumentation system and telemetry ground station prior to first flight.
 Approach: Concurrent with avionics integration checkout and prior to EMC/SOF testing, the onboard instrumentation system will be ground tested. Ground tests will verify analog and multiplex bus measurands, verify the instrumentation format, verify video camera provisions, record onboard data, utilize data telemetry, and verify ground station setup. Calibrations, system ground checks and preflights will be accomplished during aircraft ramp activities.

39

1320

1330

1340

1300

1310

Fig. 13

DRAFT MASTER TEST PLAN

Table 1.4-1 Test Summary Matrix

MTP Para. Title	CVA	SDT	IRT	SSIT	SIT	LGT	AGT	FT	FlightsPer
2.02.01 ADCP Software Testing									
2.02.01.01 ADCP Integration Readiness Test	M010		M010						-
2.05.01.07 ADCP ODP Development Test	M009	M009							-
2.02.02 AIU Software Testing									
2.02.02.01 AIU ODP Development Test	M011	M011							-
2.02.02.02 AIU Integration Readiness Test	M012		M012						-
2.02.03 FCC Software Testing									
2.02.03.01 Flight Controls Integration Readiness Test	M013		M013						-
2.02.04 PACS Software Testing									
2.02.04.01 PACS Integration Readiness Test	M015		M015						-
2.02.05 ABCD Software Testing									
2.02.05.01 ABCD Integration Readiness Test	M034		M034						-
2.03.01 AIC System Integration Regression Testing									
2.03.01.01 Air-To-Air Mission Integration Regression Test	M001				M001				-
2.03.01.02 Air-To-Ground Mission Integration Regression Test	M002				M002				-
2.03.01.03 Navigation and Flight Aids Integration Regression Test	M004				M004				-
2.03.01.04 Communication and IFF Integration Regression Test	M005				M005				-
2.03.01.05 Built-In-Test (BIT) Integration Regression Test	M003				M003				-
2.03.01.06 ABCD Integration Regression Test	M035				M035				-
2.03.02 Manned Flight Hardware Simulator / Iron Bird Simulator Test									
2.03.02.01 Manned Flight Hardware Simulator (MFHS) / Iron Bird Flight Control	L001					L001			-
2.04.01 Aircraft Ground Tests									
2.04.01.01 Avionics Integration Ground Tests	G001						G001		-
2.04.01.02 Flight Test Instrumentation Checkout	G002						G002		-
2.04.01.03 First Flight EMC SOW Ground Tests	G003						G003		-
2.04.01.04 EMC SOW Ground Test	G005						G005		-

1400

Fig. 14

Microsoft Access

File Edit View Insert Format Records Tools Window Help

Master Menu: Form

33 Action Meeting Series 2

Meeting Series Manager Select Meeting Series To Modify Below

Item No.	Action Description	Initiator	Due Date	Status/Comments	CVA Ref	Subsystem Ref (N/A If CVA Is Selected)	Risk Ref	Mtg Series Ref
10	Inst. Mod Meetings	Edward Hill	Thursdays, 1300 CT	Yes				
9	Support Equipment List Review	Dave Nelson	TBD	Yes				
8	SE/TO Planning Meeting	Dave Nelson	Monthly	Yes				
7	Flight Test Program Status Meeting	Dave Nelson	Mondays, 1300 CT	Yes				
6	Flight Test Team Offsite	Dave Nelson	Quarterly	Yes				

Series ID: Meeting Title: Meeting Contact: Mtg Frequency: Active Mtg

10 Inst. Mod Meetings Edward Hill Thursdays, 1300 CT Active Add New Meeting Series

Meeting Series Action Item List

Item No.	Action Description	Initiator	Due Date	Status/Comments	CVA Ref	Subsystem Ref (N/A If CVA Is Selected)	Risk Ref	Mtg Series Ref
10-01	Start work program spreadsheet to track part and planning status.	Edward Hill	5/8/2003	Spreadsheet is formatted.				
10-02	Start mod. Schedule (ms project)	Dave Nelson	5/8/2003	Schedule released.				
10-03	Provide estimate on fab mech parts	Dave Nelson	5/8/2003	Parts due 13 June. Greg to provide list of parts				

Record: 14 of 15

1510

1520

1500

Description of required action

Fig. 15

Microsoft Access

File Edit View Insert Format Records Tools Window Help

Master Menu: Form

33 Action Meeting Series 2

Meeting Series Manager Select Meeting Series To Modify Below

Item No.	Action Description	Initiator	Due Date	Status/Comments	CVA Ref	Subsystem Ref (N/A If CVA Is Selected)	Risk Ref	Mtg Series Ref
10	Inst. Mod Meetings	Edward Hill	Thursdays, 1300 CT	Yes				
9	Support Equipment List Review	Dave Nelson	TBD	Yes				
8	SE/TO Planning Meeting	Dave Nelson	Monthly	Yes				
7	Flight Test Program Status Meeting	Dave Nelson	Mondays, 1300 CT	Yes				
6	Flight Test Team Offsite	Dave Nelson	Quarterly	Yes				

Series ID: Meeting Title: Meeting Contact: Mtg Frequency: Active Mtg

10 Inst. Mod Meetings Edward Hill Thursdays, 1300 CT Active Add New Meeting Series

Meeting Series Action Item List

Item No.	Action Description	Initiator	Due Date	Status/Comments	CVA Ref	Subsystem Ref (N/A If CVA Is Selected)	Risk Ref	Mtg Series Ref
10-01	Start work program spreadsheet to track part and planning status.	Edward Hill	5/8/2003	Spreadsheet is formatted.				
10-02	Start mod. Schedule (ms project)	Dave Nelson	5/8/2003	Schedule released.				
10-03	Provide estimate on fab mech parts	Dave Nelson	5/8/2003	Parts due 13 June. Greg to provide list of parts				

Record: 14 of 15

1610

1600

Description of required action

Fig. 16

The screenshot shows a Microsoft Access window titled 'Master Test'. The 'Form' tab is active, displaying a form with several sections. The 'Meeting Scheduler' section includes a table with columns: Series ID, Mtg ID, Mtg Title, Date, Time, Phone, Bldg Room, Host, and Instructions. The 'Agenda Builder Form' section includes a table with columns: Mtg ID, Item Alpha, Title, CVA (Opt), Title (Agenda Item Subtitle), and Line ID. The form also includes buttons for 'Add/Change Meetings', 'New Meeting', 'Copy Selected Meeting/Agenda As New Meeting', 'Modify', and 'Delete Selected Meeting/Agenda (ZCLU)'. The 'Form View' button is at the bottom.

1700

Fig. 17

The screenshot shows a Microsoft Access window titled 'Action Meeting Agenda'. The form displays a detailed agenda for an 'Initial Test Planning Meeting'. The agenda includes items such as 'Support Equipment Validation', 'Tech Order Validation', 'Electro-Magnetic Compatibility Testing', 'On Aircraft Training', and 'OFF Release Check-out'. Each item has associated details like 'Date', 'Time', 'Room', 'Phone', 'Host', and 'Tech Contacts'. The form also includes a 'Page' field at the bottom.

1800

Fig. 18